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The Honorable Board of Supervisors BOARD OF SUPERVISORS
County of Los Angeles COUNTY OF LOS ANGELES
383 Kenneth Hahn Hall of Administration 39 April 2, 2013
500 West Temple Street
Los Angeles, California 90012 % 4

SACHI A. HAMAI
Dear Supervisors: EXECUTIVE OFFICER

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS
IN THE CITIES OF INDUSTRY AND PASADENA AND
IN THE UNINCORPORATED COMMUNITIES OF ALTADENA
AND AVOCADO HEIGHTS
(SUPERVISORIAL DISTRICTS 1 AND 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for various public
works construction contracts in the Cities of Industry and Pasadena and in the unincorporated
communities of Altadena and Avocado Heights.

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and
approve the changes and increased contract amounts for the following construction contracts:

* Project ID No. RDC0015442 — Woodbury Road Median Landscaping Project, related to
construction of median landscape improvements; in the City of Pasadena and in the unincorporated
community of Altadena, for removal of a tree; removal of unsuitable wet soil; and installation of a
compatible rain sensor, with an increase in the contract amount of $8,505.50, performed by
Diversified Landscape Management, Inc.;

* Project ID No. RDC0015526 — Holliston Avenue, et al., related to reconstruction of roadway
pavement, in the unincorporated community of Altadena, for variations in bid quantities; additional
pulverization costs; and loss of production with an increase in the contract amount of $95,270.97,


wsolorzano
Adopt Stamp

wsolorzano
Typewritten Text
39          April 2, 2013


The Honorable Board of Supervisors
4/2/2013
Page 2

performed by Palp, Inc., dba Excel Paving Company; and
* Project ID No. SLT0O000004 — Workman Mill Road, related to installation of electrical conduits for
street lights, in the City of Industry and in the unincorporated community of Avocado Heights, for

removal and replacement of trench backfill, with an increase in the contract amount of $60,000,
performed by JFL Electric, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for
changes in various public works construction contracts in support of the timely completion of the
projects while avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the enclosure for each contract.

The Director of Public Works (Director) or her designee has been authorized by the Board to order
changes in work up to $10,000 for construction contracts. Enclosed for the Board's approval are
changes in work in excess of the Director's delegated limits, which are required to complete Project
ID Nos. RDC0015442, RDC0015526, and SLT0000004.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015442, with an increase in the contract amount of $8,505.50, is included in the
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Measure R Local
Return Fund Budget.

Project ID No. RDC0015526, with an increase in the contract amount of $95,270.97, is included in
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund
Budget.

Project ID No. SLT0000004, with an increase in the contract amount of $60,000, is included in the
Fiscal Year 2012-13 County Lighting Maintenance District No. 1687 Fund Budget, which will be
reimbursed with funds from the Avocado Heights Benefit Trust Fund in the Fiscal Year 2012-13
Public Works General Fund Budget up to $3,500,000.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the
State Public Contract Code, the Board's directives, and as recommended by the Director or her
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designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to
the original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested changes by the Board will ensure the timely completion of work under
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division. If you have any questions, please contact Mr. Ruben Amezcua at (626) 458-4942 or
ramezcua@dpw.lacounty.gov.

Respectfully submitted,

Spet Jartees

GAIL FARBER
Director

GF:JTS:ma
Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)
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Project ID NO. RDC0015442 — Woodbury Road Median Landscaping Project, (in the
City of Pasadena and in the unincorporated community of Altadena), Supervisorial
District 5, Contractor: Diversified Landscape Management, Inc.

Project Description:

Construction of median landscape improvements and the performance of other
appurtenant work.

Changes in Work:

(1) Remove tree $ 555.50
(2) Removal of unsuitable wet soil 6,000.00
(3) Install compatible rain sensor 1,950.00

Total $8,505.50

Description of Changes:

(1) It is necessary to remove a tree due to interference with existing power lines.
This work was not shown on the plans.

(2) Itis necessary to remove unsuitable wet soil and replace it with clean gravel for
better stability of grade. This work was not shown on the plans.

(3) It is necessary to replace a rain sensor to be compatible with the irrigation
system. This work was not shown on the plans.

The costs for ltems 1 and 3 were negotiated as provided in Subsection 3-2 of the
contract specifications. The cost for Item 2 will be based on time and materials as
provided in Subsection 3-3 of the contact specification.

Two additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 and Measure R Local Return Fund
Budget.
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Revised Contract Amount;

Original contract amount
Changes in work previously
approved by the Board
Changes in work to be approved
Revised contract amount
Percent total change to original contract amount
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$1,218,238.48

119,284.57
8,505.50

$1.346.,028.55

10%
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PROJECT ID NO. RDC0015526 — Holliston Avenue, et al., (in the unincorporated
community of Altadena), Supervisorial District 5, Contractor: Palp, Inc., dba
Excel Paving Company.

Project Description:

Reconstruction of roadway pavement and the performance of other appurtenant work.

Changes in Work:

(1) Additional pulverization costs $ 63,770.00
(2) Loss of production 26,700.00
(3) Variations in bid quantities 4,800.97

Total $95,270.97

Description of Changes:

(1) Due to the deteriorated condition of the streets, the pulverization of the existing
asphalt pavement resulted in large chunks of asphalt instead of smaller, finer pieces. It
is necessary to compensate the contractor for extra dump fees to dispose of the
asphalt, additional costs to achieve proper compaction, and additional labor costs to
handle the asphalt.

(2) During the grading operation, the contractor encountered a grade difference
between the existing street grades and the surveyed grades shown on the plans. ltis
necessary to compensate the contractor for loss of production while the road profile was
redesigned.

(3) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 and 3
were negotiated as provided in Subsection 3-2 of the contract specifications.

No additional working days will be required because of these changes.
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Financial Information:

The project cost is financed with State Proposition 1B Transportation Bond funds under
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account
of 2006. Funding for these changes in work is included in the Fifth Supervisorial
District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.

Revised Contract Amount:

Original contract amount $ 791,783.75
Changes in work previously approved
by the Board 142,941.36
Changes in work to be approved 95,270.97
Revised contract amount $1,029,996.08
Percent total change to original contract amount 30%
CM:ma
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CHANGE IN WORK (APPROVE)
Aprit 2, 2013

PROJECT ID NO. SLT0000004 — Workman Mill Road, (in the City of Industry and in the
unincorporated community of Avocado Heights), Supervisorial District 1, Contractor:
JFL Electric, Inc.

Project Description:

Installation of electrical conduits for street lights

Change in Work:

Remove and replace trench backfill $60,000.00

Description of Change:

The Board previously approved changes to haul and store backfill material and cover
excavated areas with steel plates. The cost of this work will exceed previous estimates
by the amount shown.

The cost of this work will be based on time and materials as provided in Subsection 3-3
of the contract specifications.

No additional working days will be required because of this change.

Financial Information:

Financing for this project, including this change in work, includes $240,000 from the
City; $3,500,000 from the Avocado Heights Benefit Trust Fund; and $1,316,000 from
the County Lighting Maintenance District No. 1687 Fund. Funding for the changes in
work are included in the Fiscal Year 2012-13 County Lighting Maintenance District
No. 1687 Fund Budget. The County Lighting Maintenance District No. 1687 Fund will
be reimbursed with funds from the Avocado Heights Benefit Trust Fund in the Fiscal
Year 2012-13 Public Works General Fund Budget up to $3,500,000.
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Revised Contract Amount:

Original contract amount $363,159.00
Changes in work previously approved

by the Board 193,659.35
Change in work

to be approved 60,000.00
Revised Contract Amount $616,818.35
Percent total change to original contract amount 70%
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